4814 Ellicott Street, Batavia, NY 14020, (716) 343-6444

December 9, 1986

Mr. J. Rotola

U.S. Environmental Protection Agency
Woodbridge Avenue

Building 209

Edison, NY 08837

Dear Mr. Rotola:

Theifollowing is information for the scope of work and the Action Plan for
the work to be done by NEPCCO/IT for the Utica Metal Products Company at

the' Bossert Metal Company in Utica, NY.

Scope of'Work

NEPCCO/IT has been hired to clean a piece of equipment, lot #134

» which has

been tested by the Galson Tech. Service of Syracuse, NY, in preparation for

transportation to Utica Metal Products Company.

It is NEPCCO/IT's understanding that the machine is not grossly contaminat-

ed with any material or debris which is greater than 500 ppm. It
IT's understanding that the machine will be handled as though it
therefore the area will be secured in a manor which will make it

is NEPCCO/
is a risk,
possible

that no contamination can spread. NEPCCO/IT personnel will also use Level C

protection while the job is in progress and will follow all site
cedures. All materials generated will be analyzed prior to dispo
services are offered in compliance with all applicable Federal,
Local regulations.

Action Plan
A NEPCCO/IT crew will travel from the Batavia, NY operations off
Bossert facility in Utica, NY to perform the cleaning of the mac

Utica Metal Products has agreed to purchase.

Once on site, the crew will begin securing the area and set up t
ment needed to perform the work involved.
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. = Securing the Site - the machine will be closed off from

the rest of the area by means of constructing temporary
wall units around the machine and seal it off with poly
sheeting.
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— This machine will be cleaned using a combination of
steam and pressure washing and a triple rinse of diesel
oil followed by wiping it down with absorbent pads.

— All waste generated (wash water and solids).will be
placed in approved D.0.T. containers for disposal.

- All waste will be secured on site and labeled and will
be transported by permitted haulers once analysis has
been done for disposal facility approvals. (It is not
expected to generate more than two (2) drums of liquid
and one (1) drum of solids)

NEPCCO/IT will provide all labor, equipment and materials that will be re-
quired.to complete the scope of work previously described.

The estimate for this project is for one (1) day with one (1) Foreman and
one(1) Recovery Technician.

If you have any questions pertaining to the above mentioned, please don't
hesitate to call.

Terry Wilber
Operation Supervisor





